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This project status report is for the
Modernization. It contains sensitive information and is not
dissemination. Questions concerning information in this report should be directed to
Stephanie Kenitzer, GSA Public Affairs Manager, at (253) 931

Financial Summary

FY11 Year End
Outlays

$44,

To Date Outlays $51,690,858

To SCD Outlays $126,877,691

Current Issues:

The Internal Revenue Service is reducing their program requirements by on
floor, down to full three floors.
information and Howard S Wright is developing sequence of construction strategies.

The Project Team has yet to reach an Occupancy Agreement with the US
of Engineers (USACE). This has
Room, however the Project Team has developed a move forward, scalable Basis of
Design, and will be moving into schematics.
(cooling) piping and electrical feeds will be sized
programs (to include the USACE
sized to known tenants at

The Executive Office for Immigration Review (EOIR) program has identified
courtroom (original program had two
Mechanical Strategy to provide
utilization of the space.

Construction

Substantial Completion:

Tenant Improvements

Issue Configuration Plans
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Planned Actual % Status

44,656,425 $50,527,708 113% Green

51,690,858 $66,235,270 128% Green

126,877,691 $66,235,270 52% Green

The Internal Revenue Service is reducing their program requirements by on
ree floors. Currently, SERA is reviewing programming

information and Howard S Wright is developing sequence of construction strategies.

The Project Team has yet to reach an Occupancy Agreement with the US
. This has slowed the progression of the Centralized Server

Room, however the Project Team has developed a move forward, scalable Basis of
Design, and will be moving into schematics. Space constrained riser

and electrical feeds will be sized to accommodate all
programs (to include the USACE) and installed in advance, however chiller will be

at the time of the procurement.

The Executive Office for Immigration Review (EOIR) program has identified
program had two courtrooms). We are currently

Mechanical Strategy to provide the requested cooling and ventilation

Substantial Completion:

Configuration Plans
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ARRA Edith Green Wendell Wyatt Federal Building
meant for public

dissemination. Questions concerning information in this report should be directed to
7873.

Status

Green

Green

Green

The Internal Revenue Service is reducing their program requirements by one full
reviewing programming

information and Howard S Wright is developing sequence of construction strategies.

The Project Team has yet to reach an Occupancy Agreement with the US Army Corps
Centralized Server

Room, however the Project Team has developed a move forward, scalable Basis of
isers for water
all potential

, however chiller will be

The Executive Office for Immigration Review (EOIR) program has identified a third
urrently developing a

requested cooling and ventilation, per Agency

03/28/13

Complete
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Issue Design Development Plans Complete

Centralized Server Room Approval 12/31/11

Third Floor Tenant Build-out Start 1/24/12

Current Construction Activity:

“H” corridors, restrooms, breakrooms, and other core areas continue to progress up
the tower. This includes mechanical, electrical, plumbing, framing, drywall, paint,
and fire life safety assemblies.

Curtain-wall has completed on the West and South facades, 2nd floor- 18th floor.
North and East facades have progressed up to the 4th floor.

All but the most Northwest Fin have been completed.

Generator is in place in the Mechanical Penthouse.

Rooftop Mechanical Units are being installed.

Howard S Wright held a “Trade Day” event. The turnout was great, with over 100
aspiring/future Construction/Trades Professionals from local Vocational and High
School programs. Attendees included participants of local pre-apprentice training
programs (Portland Youth Builders, the Urban League, Portland Community College
Evening Trades Apprentice Program, Oregon Tradeswomen, Constructing Hope) and
students from Benson High School and the ACE Academy.

Inbound Tenant Activities:

The team received Agency comments ( from the Internal Revenue Service, US Forest
Service and Bureau of Land Management) on the Centralized Server Room Basis of
Design presented in October. The team will be publishing and transmitting a Revised
Basis of Design back to the tenant Agencies.

Project Team has received Design funding from 12 of 13 Agencies, and has received
partial or full Construction funding from 12 of 13 Agencies.

Project team will initiate Preconstruction “Kick-off” Meetings with the three third floor
tenants in early January.

Project Team has completed Customer Satisfaction Surveys for 7 of 13 Agencies.
This survey captures services through the Design Process. Similar surveys will be
completed to review our Customers’ Satisfaction of the Construction and Third Party
Activities/Process.
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Howard S Wright’s Trade Day photos:

The meet and greet, followed by a presentation on the project. Participants visited trade
tables staffed by representatives from 9 of the trade labor unions supporting labor needs
on the project, and representatives of key subcontractors.
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A tour of the facility followed the presentation, and
participants included a member of Senator Merkley’s staff.
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Mock-up Photos:

Above: A mock-up of a landscaping berm.
Landscaper is developing their “curbing”
technique. Left: Mock-up of torsion spring radiant
ceiling. Below: Radiant soffit/beam wrap detail.
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Construction Photos:

Stem wall detail for Benson
Storefront System. Left:
Form backing and steel in
place. Below: Board-form
“planking” in place, rebar
being placed and tied.



Sensitive Information – Internal EGWW Interested Parties Use Only

Prepping the East Penthouse slab-edge
extension for concrete pour. The craft of installing conduits.

Rooftop Mechanical Equipment Installation in Progress

Air Handler Units in place on the roof.
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New Emergency Generator in Place- Penthouse.

New boilers for the Radiant System in Place- Penthouse.

.
Tile installation for Tower Restrooms is in progress.
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Weatherizing/Glazing the Curtain-wall assembly at the roof parapet transition

Curtain-wall installation on the East and North Façade progressed to 4th Floor.
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New site sign for the project has arrived. Will be placed on the Northwest Corner of
the Construction Site.
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Rendering from the SW

Current View from SW.

END REPORT


